

ID	Task Mod	Task Name	Duration	Start	Finish	Sat 21-11   Sun 22-11   Mon 23-11   Tue 24-11   Wed 25-11   Thu 26-11   Fri 27-11   Sat 28-11   Sun 29-11   Mon 30-11   Tue 01-12   Wed 02-12   Thu 03-12   Fri 04-12   Sat 05-12   Sun 06-12   Mon 07-12														
0		Module Openeducat	10 days?	Mon 23-11-20	Sun 06-12-20															
1		1 INSTALL MODULE	1 day	Mon 23-11-20	Mon 23-11-20															
2		2 MEETING	2 days	Mon 23-11-20	Tue 24-11-20															
3		3 WHITE & BLACK BOX TESTER	8 days	Tue 24-11-20	Thu 03-12-20															
4		3.1 SISWA	2 days	Tue 24-11-20	Wed 25-11-20															
5		3.2 FAKULTAS	2 days	Wed 25-11-20	Thu 26-11-20															
6		3.3 UMUM	2 days	Thu 26-11-20	Fri 27-11-20															
7		3.4 KONFIGURASI	4 days	Fri 27-11-20	Wed 02-12-20															
8		3.4.1 KURSUS MANAGEMENT	2 days	Fri 27-11-20	Sat 28-11-20															
9		3.4.2 MANAGEMENT SUBJECT	2 days	Sat 28-11-20	Sun 29-11-20															
10		3.4.3 MANAGEMENT RUANG KELAS	2 days	Sun 29-11-20	Mon 30-11-20															
11		3.4.4 MANAGEMENT ACTIVITY	2 days	Mon 30-11-20	Tue 01-12-20															
12		3.4.5 MANAGEMENT UMUM	2 days	Tue 01-12-20	Wed 02-12-20															
13		3.5 LAPORAN	2 days	Wed 02-12-20	Thu 03-12-20															
14		4 ANALISIS BISNIS	2 days	Thu 03-12-20	Fri 04-12-20															
15		5 SCRUM	2 days	Fri 04-12-20	Sat 05-12-20															
16		6 PEMBUATAN LAPORAN	2 days	Sat 05-12-20	Sun 06-12-20															

Project: Module Openeducat  
Date: Wed 25-11-20

Task

Inactive Task

Manual Summary Rollup

External Milestone

Progress

Split

Inactive Milestone

Manual Summary

Deadline

Manual Progress

Milestone

Inactive Summary

Start-only

Baseline

Slippage

Summary

Manual Task

Finish-only

Baseline Milestone

Project Summary

Duration-only

External Tasks

Baseline Summary

Page 1